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Ongoing consultation with communities, Traditional Owners and stakeholders

Victorian Murray Floodplain Restoration Project Timeline

20
24

Business Cases developed 
after extensive consultation 
with community, Traditional 
Owners & other stakeholders 

Submitted early 2015

Stakeholder Advisory 
Groups established 

June - August 2019

Submission of 
environmental referrals to 
Commonwealth & Victorian 
Governments outlining key 

details of the project as well 
as how any environmental 
impacts will be managed 
while achieving significant 

ecological benefits

September 2020

Operations commence to 
return water to floodplains  
and begin the process of 

restoring their health

2024

March 2019

Initial funding obtained to 
commence project ($29mil)

November 2019

Cultural heritage assessments 
commence on-country with 

Traditional Owners to 
determine measures to 
protect cultural heritage Must satisfy all 

requirements set 
by decision

Cultural Heritage Management Plans 
finalised during approvals process and 

approved by Traditional Owners

Anticipated by December 2020

Ministerial decision on the required 
regulatory approvals pathway

January 2021 – December 2022

Regulatory approvals process

June - December 2022

Commonwealth and 
Victorian Governments 
approve projects and 

provide funding to 
commence construction

Project 
Operational

2024

These timelines are dependent on government processes outside of the control of the Victorian 
Murray Floodplain Restoration Project. As such these timelines may be subject to change.


